
ID Task Name Duration Start Finish

11 SHASTA U5 - TURBINE REPLACEMENT 195 days Mon 9/29/03 Fri 6/25/04

71 FOLSOM UNIT 3 ANNUAL EXTENDED MANDOOR WORK 85 days Mon 10/6/03 Fri 1/30/04

80 KESWICK UNIT 3 ACB REPLACEMENT 5 days Fri 10/17/03 Thu 10/23/03

81 KESWICK UNIT 2 ACB REPLACEMENT 3 days Wed 10/22/03 Sat 10/25/03

56 TRINITY PLANT OUTAGE ACB, SWITCH MODS 5 days Mon 10/27/03 Sat 11/1/03

75 NEW MELONES MULTI PURPOSE TUNNEL (BOTH UNITS) 10 days Mon 10/27/03 Fri 11/7/03

35 KESWICK UNIT 3 ANNUAL 10 days Mon 11/3/03 Fri 11/14/03

53 CARR ISO PHASE BUS REPAIR (PLANT) 5 days Mon 11/17/03 Fri 11/21/03

82 JF CARR UNIT 1 ANNUAL 24 days Mon 11/17/03 Thu 12/18/03

54 SHASTA UNIT 2 ANNUAL HP TH BRG 20 days Mon 1/5/04 Fri 1/30/04

83 JF CARR UNIT 2 ANNUAL 15 days Mon 1/5/04 Fri 1/23/04

77 NEW MELONES UNIT 2 ANNUAL 20 days Mon 1/12/04 Fri 2/6/04

55 TRINITY UNIT 1 ANNUAL 20 days Mon 1/26/04 Fri 2/20/04

58 SHASTA UNIT 1 ANNUAL TURBINE WELD 20 days Mon 2/2/04 Fri 2/27/04

72 FOLSOM UNIT 2 ANNUAL & CAVITATION INSP 18 days Mon 2/2/04 Wed 2/25/04

57 TRINITY UNIT 2 ANNUAL 20 days Mon 2/23/04 Fri 3/19/04

86 FOLSOM UNIT 1 WARRANTY INSP 5 days Mon 3/1/04 Fri 3/5/04

76 NEW MELONES UNIT 1 ANNUAL 25 days Mon 3/8/04 Fri 4/9/04

73 NIMBUS UNIT 1 ANNUAL 14 days Mon 3/15/04 Thu 4/1/04

59 SPRING CREEK UNIT 1 ANNUAL 15 days Mon 3/22/04 Fri 4/9/04

60 SPRING CREEK PLANT 5 days Mon 3/29/04 Fri 4/2/04

61 SPRING CREEK UNIT 2 ANNUAL 20 days Mon 3/29/04 Fri 4/23/04

74 NIMBUS UNIT 2 ANNUAL 17 days Mon 4/5/04 Tue 4/27/04

84 SHASTA UNIT 4 BUS REPLACEMENT (4 WEEKS?) 22 days Mon 4/26/04 Tue 5/25/04

87 SHASTA UNIT 2 HIGH PRESSURE THRUST BEARING (PROPOSED) 33 days Mon 8/2/04 Wed 9/15/04

62 KESWICK UNIT 1 ANNUAL/FLOWMETER 25 days Mon 9/13/04 Fri 10/15/04

63 SHASTA UNIT 3 TURBINE REPLACEMENT 195 days Mon 9/27/04 Fri 6/24/05

88 FOLSOM UNIT 1 ANNUAL 17 days Mon 10/4/04 Tue 10/26/04

65 TRINITY UNIT 1 ANNUAL 19 days Tue 10/12/04 Fri 11/5/04

64 KESWICK  UNIT 2 ANNUAL/FLOWMETER 25 days Mon 10/18/04 Fri 11/19/04

85 CLEAR CREEK TUNNEL REPAIR 45 days Mon 11/1/04 Fri 12/31/04

89 FOLSOM UNIT 3 ANNUAL 17 days Mon 11/1/04 Tue 11/23/04

67 TRINITY UNIT 2 ANNUAL 25 days Mon 11/8/04 Fri 12/10/04

66 KESWICK UNIT 3 ANNUAL 20 days Mon 11/22/04 Fri 12/17/04

90 FOLSOM UNIT 2 ANNUAL 17 days Mon 11/29/04 Tue 12/21/04
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